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ESTIMATE RUN 07/08/2005

ESTIMATE SUMMARY 15:32:53

CONTID: C15009         ESTIMATE NO: 0001 PROG 2002

PCN: 15009-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 05 Safety Project I PERCENT TIME:

PROJECT NO: SHE R400-180                  

FY 05 Safety Project I

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 06/30/2005 DATE TIME STARTED 06/20/2005

P.O. BOX 405 DATE LET 04/07/2005 DATE WORK BEGAN

 DATE AWARDED 04/11/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/28/2005 DATE ACCEPTED

PLATTEVILLE CO 80651-0405970-785-6161 DATE NOTICE TO PROCEED 06/20/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 836,983.30 PARTICIPATING $ $ 145,655.00

AWARD PROJECT AMT: 778,803.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,904.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

14.06

TIME ALLOW:

ORIG TIME ALLOW:

64 WORK DAYS

WORK DAYS64

17.40%

691,328.30

145,655.00

145,655.00

141,750.34

$

$

$

$

145,655.00

0.00

145,655.00

0.00

145,655.00

-3,904.66

0.00

141,750.34

0.00

AMOUNT DUE 141,750.34 141,750.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 141,750.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

9.0
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PCN: 15009-BID    ESTIMATE RUN 07/08/2005

PROJECT: SHE R400-180                  ESTIMATE NO: 0001 15:32:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 31.000 0.000

EACH 7.000 91.00

13.00000 7.000 91.00

202-00090  
 

0010 REMOVAL OF ASPHALT MAT 1,334.000 0.000

SY  631.000 3,155.00

5.00000 631.000 3,155.00

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 3,872.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

202-00240  
 

0020 *REMOVAL OF PAVEMENT MARKING 2,183.000 0.000

SF  0.000 0.00

1.50000 0.000 0.00

202-00250  
 

0025 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 10,590.000 0.000

CY  2,522.000 68,094.00

27.00000 2,522.000 68,094.00

203-00010  
 

0030 PROOF ROLLING 8.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01100  
 

0035 EROSION BALES (WEED FREE) 50.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

208-00011  
 

0040 SILT FENCE 100.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

208-00020  
 

0045 RESET GROUND SIGN 3.000 0.000

EACH 1.000 100.00

100.00000 1.000 100.00

210-00810  
 

0050 *SEEDING (NATIVE) 6.300 0.000

ACRE 0.000 0.00

360.00000 0.000 0.00

212-00006  
 

0055 *SOIL PREPARATION (SPECIAL) 6.300 0.000

ACRE 0.000 0.00

2,800.00000 0.000 0.00

212-00047  
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PCN: 15009-BID    ESTIMATE RUN 07/08/2005

PROJECT: SHE R400-180                  ESTIMATE NO: 0001 15:32:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE HAY) 6.300 0.000

ACRE 0.000 0.00

410.00000 0.000 0.00

213-00002  
 

0065 *MULCH TACKIFIER 1,260.000 0.000

LB  0.000 0.00

3.00000 0.000 0.00

213-00061  
 

0070 AGGREGATE BASE COURSE (CLASS 6) 1,026.600 0.000

CY  0.000 0.00

35.00000 0.000 0.00

304-06007  
 

0075 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 30.000 0.000

TON 0.000 0.00

130.00000 0.000 0.00

403-00720  
 

0080 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 2,884.300 0.000

TON 0.000 0.00

46.00000 0.000 0.00

403-34741  
 

0085 *EMULSIFIED ASPHALT (CSS-1) 1,677.000 0.000

GAL 0.000 0.00

1.50000 0.000 0.00

411-10251  
 

0090 *EMULSIFIED ASPHALT (PRIME COAT) 1,875.000 0.000

GAL 0.000 0.00

1.50000 0.000 0.00

411-10300  
 

0095 24 INCH REINFORCED CONCRETE PIPE 6.900 0.000

LF  0.000 0.00

184.00000 0.000 0.00

603-01240  
 

0100 48 INCH REINFORCED CONCRETE PIPE 4.300 0.000

LF  0.000 0.00

260.00000 0.000 0.00

603-01480  
 

0105 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

603-05024  
 

0110 48 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

603-05048  
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PCN: 15009-BID    ESTIMATE RUN 07/08/2005

PROJECT: SHE R400-180                  ESTIMATE NO: 0001 15:32:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 24 INCH CORRUGATED STEEL PIPE 32.300 0.000

LF  0.000 0.00

53.00000 0.000 0.00

603-10240  
 

0120 36 INCH CORRUGATED STEEL PIPE 40.000 0.000

LF  40.000 2,720.00

68.00000 40.000 2,720.00

603-10360  
 

0125 48 INCH CORRUGATED STEEL PIPE 20.500 0.000

LF  0.000 0.00

87.00000 0.000 0.00

603-10480  
 

0130 24 INCH STEEL END SECTION 2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

603-30024  
 

0135 36 INCH STEEL END SECTION 2.000 0.000

EACH 1.000 600.00

600.00000 1.000 600.00

603-30036  
 

0140 48 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

603-30048  
 

0145 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,013.000 0.000

LF  0.000 0.00

17.00000 0.000 0.00

606-00301  
 

0150 *END ANCHORAGE (NONFLARED) 6.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

606-02003  
 

0151 FENCE (PLASTIC) MCR LINE 1 0.000 0.000

LF  0.000 0.00

2.50000 0.000 0.00

607-11525  
 

0155 DELINEATOR (TYPE I) 25.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00001  
 

0160 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 7,500.00

7,500.00000 1.000 7,500.00

620-00012  
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PCN: 15009-BID    ESTIMATE RUN 07/08/2005

PROJECT: SHE R400-180                  ESTIMATE NO: 0001 15:32:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 SANITARY FACILITY 2.000 0.000

EACH 1.000 400.00

400.00000 1.000 400.00

620-00020  
 

0170 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.100 2,000.00

20,000.00000 0.100 2,000.00

625-00000  
 

0175 *MOBILIZATION 1.000 0.000

L S 0.500 15,500.00

31,000.00000 0.500 15,500.00

626-00000  
 

0180 *EPOXY PAVEMENT MARKING 70.400 0.000

GAL 0.000 0.00

115.00000 0.000 0.00

627-00005  
 

0185 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

161.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-30405  
 

0190 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

118.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-30410  
 

0195 *FLAGGING 87.500 0.000

HOUR 87.500 3,500.00

40.00000 87.500 3,500.00

630-00000  
 

0200 *TRAFFIC CONTROL INSPECTION 18.000 0.000

DAY 6.000 1,020.00

170.00000 6.000 1,020.00

630-00007  
 

0205 *TRAFFIC CONTROL MANAGEMENT 64.000 0.000

DAY 5.000 2,750.00

550.00000 5.000 2,750.00

630-00012  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000

EACH 1.000 90.00

90.00000 1.000 90.00

630-80341  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000 0.000

EACH 6.500 780.00

120.00000 6.500 780.00

630-80342  
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PCN: 15009-BID    ESTIMATE RUN 07/08/2005

PROJECT: SHE R400-180                  ESTIMATE NO: 0001 15:32:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 0.000

EACH 3.000 420.00

140.00000 3.000 420.00

630-80343  
 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

630-80358  
 

0230 *DRUM CHANNELIZING DEVICE 60.000 0.000

EACH 3.000 105.00

35.00000 3.000 105.00

630-80360  
 

0235 CONCRETE BARRIER (TEMPORARY) 2,920.000 0.000

LF  1,415.000 31,130.00

22.00000 1,415.000 31,130.00

630-80370  
 

0240 *TRAFFIC CONE 200.000 0.000

EACH 50.000 700.00

14.00000 50.000 700.00

630-80380  
 

0245 IMPACT ATTENUATOR (TEMPORARY) 7.000 0.000

EACH 2.000 5,000.00

2,500.00000 2.000 5,000.00

630-85010  
 

0250 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0255 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0260 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0265 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $145,655.00 145,655.00CURRENT AMT 836,983.30 $$

PROJECT TOTAL 145,655.00 $ 145,655.00CURRENT AMT 836,983.30 $$


